
Reported by: Wayne Watkins, CPESC                                                                                                           
 

 

ENGINEER’S CONSTRUCTION OBSERVATION REPORT 
Project:   Queen’s Gap      Project Number: 2013-002  
Contractor:  Site Development Corporation                       Contact at Site: as noted. 
Date:    5/23, 5/24 & 5/26, 2016                                         Weather Conditions: Workable soils. 
Notice to Proceed:                                                               Substantial Completion Date:   
Previous Rain Days:                                                            Previous Substantial Completion Date:    
Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  
 
Observations & Notes:   
Site inspection for Project 3 and 5 areas: (5/23, 5/24 & 5/26 -2016). 
 
Project 5 – Work continues on the road re-alignment at the upper part of Project 5 area. Site Development 
(Jim Worley present) continues to clear and bench the lower part of the new roadbed and fill slope areas. 
05/26/2016 note: Subsurface drainage from previous construction encountered. Additional underdrain to 
intercept the groundwater in the road and slope areas to be provided by Site Development Corp. 
 
Project 3 - Waterline installation continues with T&K Utility (Chris Hendley present) working in Devin Ridge Road 
at time of inspection. T&K Utility has completed connections of the waterline in other areas on the project that were 
previously skipped due to other construction activity. T & K Utility to return the roadbed to (19’) width if disturbed 
during waterline installation. Post valves and air release valves are being installed in various parts of the project, 
including Project 2 area that are being prepared for pavement. 
 
Project 3 - Inspection was conducted on 05/26/2016 with David Odom and Rick Connor - areas in Project 3 were 
observed to be substantially complete less work noted in this report. 
 
The waterline ditch line was proof-rolled on 05/24/2016 in Project 3 road way. Some deflection and 
minor cracks were observed in various areas. T&K agreed to make corrections to the ditch line and ready 
the area for paving. 
 
Site Development Corp. - Continue maintenance on ditch lines previously constructed that lack vegetative 
groundcover. Vegetation needs to be established in all ditch lines, road shoulders and slopes project wide. 
 
Site Inspection for Project 2 & 3 paving: (5/23, 5/24 & 5/26 - 2016). 
 
The road paving of Project 2 and part of Project 3 is scheduled to begin by Caldwell Construction 
Services (John Caldwell present). Caldwell Construction has started preparation of the stone base course 
and is adding CABC stone in various areas of the project. Inspection was conducted on 05/24/2016 with 
Caldwell Construction to evaluate asphalt placement and drainage options. David Odom inspected the site 
on 05/26/2016 and paving as setup in Project 2 may proceed – road shoulders may require adjustment 
following asphalt paving. The Project 3 roadbed will need to be checked by Site Development Corp. for 
(19’ width) and (6”) compacted CABC stone depth. 
 
NPDES self-monitoring report is attached. 
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Waterline installation – Fire Hydrant assembly and valve by T&K Utility. 
 
 
 

 
 
Eamon Drive, Project 5 area – Site Development Corp. 
 
 
 



       May 23, 2016 PHOTOS TAKEN WHILE AT THE SITE: 
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Waterline installation in Devon Ridge Road – Rock excavation, T&K Utility. 
 
 
 

 
 
Road bed paving preparation by Caldwell Construction 05/24/2016. 
 


